
TRANSITION PLAN CHART 
 

M-DCPS will work with the awarded vendor(s) to optimize the transition for each 
entity.  The following is provided to allow the vendor an understanding of each 
entities priorities.   

 
 

 
MIAMI-DADE COUNTY PUBLIC SCHOOLS  

 
Transition Plan – for Aircards and  Modems  

Phase 1 First 10 Business days 
1-1 School Administration 
1-2  
Phase 2 Business days 11-30 
2-1 Maintenance  
2-2 Transportation 
  
Phase 3 Business days 31-60 
3-1 Regions 1-3 
3-2 Regions 4-6 
  
  
 
MIAMI-DADE COUNTYPUBLIC SCHOOLS  

Transition Plan –  for Aircards and  Modems  
Phase 1 First 90 Business days 
1-1 Miami-Dade County Public Schools Police  
Phase 2 Business days 91-120 
2-1 Remaining County  Departments / Agencies 

 
 

 
 
 
 

 
 
 
 
 
 

 
 



 
 

 


