

MEMORANDUM

May 27, 2010  
M0060-JAG  
JAG/995-2414

TO: Mr. Alberto M. Carvalho, Superintendent of Schools

THROUGH: Richard H. Hinds, Chief Financial Officer


FROM: Joseph A. Gomez, Assistant Superintendent  
Procurement Management Services


SUBJECT: **SUPERINTENDENT'S EXTENSION OF CONTRACTS**

The following contracts are requested to be approved as Superintendent's Extension of Contracts, as authorized by Board Rule 6Gx13- 3C-1.11, Bidding Process. There is no obligation to purchase any amount within the contract period as set forth in the bid solicitation. It is requested that you review and approve the extensions listed below:

<u>CONTRACT NO.</u>	<u>CONTRACT TITLE</u>	<u>AWARD AMOUNT</u>	<u>EXTENSION PERIOD</u>
1. 054-FF10	ASPHALT PAVING, RESURFACING AND DRAINAGE	\$107,132	06/14/10 – 09/13/10
2. 118-FF04	COMPUTER-EQUIPMENT REPAIR	\$176,208	07/01/10 – 06/30/11

2010 MAY 33 AM 10: 13  
FINANCIAL SERVICES

REVIEWED:  6/1/10  
School Board Attorney

APPROVED:   
Alberto M. Carvalho  
Superintendent of Schools

JAG/ae

cc: Mr. Barry S. Meltz

2010 JUN -2 PM 2:44  
SUPERINTENDENT'S OFFICE

**CONTRACT EXTENSION SUMMARY**

Contract No.: 054-FF10

Contract Title: ASPHALT PAVING, RESURFACING AND DRAINAGE

Recommended Extension Award Amount: \$107,132

Current Extension Amount: \$562,012.41

Original Award Amount: \$768,428.11

Recommended Extension Period: June 14, 2010 – September 13, 2010

Current Extension Period: June 14, 2009 – June 13, 2010

Original Award Period: June 14, 2006 – June 13, 2007

Purpose of Contract: The purpose of this contract is to supply and install, at firm unit prices, quantities, as may be required, of asphalt paving, resurfacing and drainage services, for Maintenance Operations. The awarded vendor is responsible to provide services as the primary contractor.

Terms of Contract Award and Extension: One (1) year, with an option to extend for three (3) additional one (1) year periods and, if needed, an additional ninety (90) days beyond the expiration date.

Vendors Recommended for Contract Extension: One (1)

Inland Engineering Contractors, Inc. (Primary)

Cost Savings: Yes  No  Amount: Savings vary depending on project size and cost.

Justification: It is considered to be in the best interest of the District to extend this contract for an additional ninety (90) day period, to benefit from fixed prices and continuity of service. Inland Engineering Contractors, Inc. has lowered the cost on all proposals which exceed \$5,000 by five percent (5%). Staff has indicated satisfactory performance from the vendor and recommends extension. This is the final extension of the contract. The awardee has agreed to extend for an additional ninety (90) day period, by letter, on file.