

MEMORANDUM

February 12, 2019

M0852-MYT

MYT/995-1434

2019 FEB 14 PM 4:11

TO: Mr. Alberto M. Carvalho, Superintendent of Schools

THROUGH: Ron Y. Steiger, Chief Financial Officer

FROM: Melody Y. Thelwell, Chief Procurement Officer
Procurement Management ServicesFINANCIAL SERVICES
MT # 9130

SUBJECT: SUPERINTENDENT'S EXTENSION OF CONTRACTS


The following contracts are requested to be approved as Superintendent's Extension of Contracts, as authorized by School Board Policy 6320, Purchasing. It is the District's established practice, for Procurement Management Services to apply the contract amount for each approved extension, during the term of the contracts. There is no obligation to purchase any amount within the contract period as set forth in the bid solicitation. It is requested that you review and approve the extension listed below:

Contract Number	Contract Title	Board Approval Date	# of Extensions Granted	Board Approved Amount	Board Approved Term	# of Extensions Used	Current Contract Expenditures	New Contract Amount	New Contract Term	Reason for Contract extension vs. re-Bid
ITB-16-013-MT	Wiring, Telecommunications (Furnish, Install, Voice & Data)	July 1, 2017	3 1-year	\$8,000,000	2 years	0	\$1,125,506	\$4,000,000	07/01/19 through 06/30/20	Originating department has requested to utilize first extension.


REVIEWED:

 2/14/19
School Board Attorney

RECOMMENDED:

 2/19/19
Ron Y. Steiger
Chief Financial Officer

APPROVED:


Alberto M. Carvalho
Superintendent of Schools
SUPERINTENDENT'S OFFICE
2019 FEB 20 AM 9:28

MYT:dp

1222.B 19-CD-118-ALG

CONTRACT EXTENSION SUMMARY

Contract No.: ITB-16-013-MT

Contract Title: Wiring, Telecommunications (Furnish, Install, Voice & Data)

Board Meeting Date: April 5, 2017 Agenda Item: E-146

Purpose of Contract: The purpose of this contract is to establish a list of preapproved vendors to provide wiring services for voice and data systems, and to provide underground conduit and raceways in schools and other buildings throughout Miami-Dade County Public Schools.

Initial Award Amount: \$8,000,000

Initial Contract Award Period and Extension: July 1, 2017 – June 30, 2019
Two (2) years, with an option to extend for three (3) additional one (1) year periods.

Current Extension Amount: N/A

Current Extension Period: N/A

Recommended Extension Award Amount: \$4,000,000

Recommended Extension Period: July 1, 2019 – June 30, 2020
This is the first extension of the contract. The awardees have agreed to extend for an additional one-year period, by letter, on file.

Vendors Recommended for Contract Extension: Seven (7)

1. Miami Business Telephone Corp.
2. Quality Cable Contractors, Inc
3. Quality Wiring, SBE
4. Strike Industries, Inc
5. Structured Cabling Solutions, Inc MWBE
6. Sytec-USA, MBE/MWBE
7. Tropical Communications, Inc


Cost Savings: N/A

Justification: It is considered to be in the best interest of the District to extend this contract for an additional one (1) year period, to benefit from continuity of service. This extension is based on the terms and conditions contained in the original contract approved by the School Board.


Benchmark: Inasmuch as the School Boards of Broward and Palm Beach counties do not have contracts for these services, benchmarking could not be conducted.

☒ Approved

☐ Denied


Delvin Padilla, Procurement Analyst

Date: 2/12/19


Melody Thelwell, Chief Procurement Officer

Date: 2/12/19