

MEMORANDUM

May 19, 2020
M0917-MD
MD/995-1434

TO: Mr. Alberto M. Carvalho, Superintendent of Schools

THROUGH: Ron Steiger, Chief Financial Officer

FROM: Mario De Barros, Chief Procurement Officer
Procurement Management Services

SUBJECT: SUPERINTENDENT'S EXTENSION OF CONTRACTS


The following contracts are requested to be approved as Superintendent's Extension of Contracts, as authorized by School Board Policy 6320, Purchasing. It is the District's established practice, for Procurement Management Services to apply the contract amount for each approved extension, during the term of the contracts. There is no obligation to purchase any amount within the contract period as set forth in the bid solicitation. It is requested that you review and approve the extensions listed below:

Contract Number	Contract Title	Board Approval Date	#of Extensions Granted	Board Approved Amount	Board Approved Term	#of Extensions Used	Current Contract Expenditures	New Contract Amount	New Contract Term	Reason For Contract extension vs. re-Bid
ITB-15-083- YWP	School Bus Routes for Private School Bus Companies	September 7, 2016	2- 1 year terms	\$8,283,551	3 years	1	\$773,354.68 (as of 5/18/2020)	\$2,761,184	8/10/2020 through 08/09/2021	Originating department has requested to utilize a contract extension for these services. Due to Covid-19, we are unable to release a new bid at this time.


REVIEWED: _____


School Board Attorney

RECOMMENDED: _____


Ron Y. Steiger, Chief Financial Officer

APPROVED: _____


Alberto M. Carvalho
Superintendent of Schools

for Alberto Carvalho 5/27/2020

MD:mj

CONTRACT EXTENSION SUMMARY

Contract No.: ITB-15-083-YWP

Contract Title: School Bus Routes for Private School Bus Companies

Board Meeting Date: August 10, 2016 Agenda Item: E-146

Purpose of Contract: The purpose of this Invitation to Bid is to purchase at firm unit price, school bus routes, for Miam-Dade County Public Schools.

Initial Award Amount: \$8,283,551

Initial Contract Award Period and Extension: August 10, 2016 – August 9, 2019
Three (3) year period and, with an option to extend for two (2) additional one (1) year periods.

Required Licenses and/or Certifications: Yes, see attached. ☐ No ☒

Current Extension Amount: \$1,761,184

Current Extension Period: January 1, 2020 – August 9, 2020

Recommended Extension Award Amount: \$2,761,184

Recommended Extension Period: August 10, 2020 – August 9, 2021
This is the second extension of the contract. The awardee has agreed to extend for an additional twelve (12) month period, by letter on file.

Vendors Recommended for Contract Extension: Five (5)

A Plus Bus USA Corp.	MBE/MWBE
Air B School Bus Transportation, Inc.	SBE/MWBE
Franmar Corporation	
Maranata School Bus Service Corp.	SBE/MWBE
Munoz School Bus Service, Inc.	MBE/MWBE

Additional certified firms available: Yes, see attached. ☒ No ☐

OEO Verified Yes, see attached. ☒ No ☐

Cost Savings: N/A

Justification: It is considered to be in the best interest of the District to extend this contract for an additional twelve (12) month period, to benefit from fixed prices and continuity of service, inasmuch as the Consumer Price Index (CPI), as of April 2020, indicated an

service, inasmuch as the Consumer Price Index (CPI), as of April 2020, indicated an decrease of 0.8%. Staff has indicated satisfactory performance from the vendor and recommends extension. This extension is based on the terms and conditions contained in the original contract approved by the School Board.

Benchmark: N/A

Authorization to proceed with extension: ☒ Approved
☐ Denied

Buyer: MJames
Miranda James, Procurement Director

Date: 05/22/2020

[Signature]
Mario De Barros, Chief Procurement Officer

Date: 5/22/2020