

MEMORANDUM

December 1, 2023
M1450-CM
CM/995-2364

RUSH

TO: Dr. Jose L. Dotres, Superintendent of Schools

THROUGH: Ron Y. Steiger, Chief Financial Officer


FROM: Charisma Montfort, Chief Procurement Officer *CM*
Procurement Management Services


SUBJECT: **SUPERINTENDENT'S EXTENSION OF CONTRACTS**

The following contracts are requested to be approved as Superintendent's Extension of Contracts, as authorized by School Board Policy 6320, Purchasing. It is the District's established practice, for Procurement Management Services to apply the contract amount for each approved extension, during the term of the contracts. There is no obligation to purchase any amount within the contract period as set forth in the bid solicitation. It is requested that you review and approve the extensions listed below:

Contract Number	Contract Title	Board Approval Date	# of Extensions Granted	Board Approved Contract Amount	Board Approved Term	# of Extensions Used	Total Contract Expenditures	New Total Contract Amount	New Contract Term	Reason for Contract Extension vs. Re-Bid
ITB-19-003-DP	Wiring	December 11, 2019	2 1-year	\$12,000,000	3 years	6 months of first contract extension period	\$0	\$2,000,000	January 1, 2024 - June 30, 2024 (Six Months)	Originating department has requested to utilize the remaining six months of the first contract extension. **Additional funds are not being used.. Extension is needed to pay current POs awaiting delivery and installation.

REVIEWED:  Ailil Graupera
Office of General Counsel
2023.12.01 15:43:30 -05'00'
School Board Attorney

RECOMMENDED: 
Ron Y. Steiger, Chief Financial Officer

APPROVED: 
Dr. Jose L. Dotres
Superintendent of Schools
Jose Bueno Designee

CM:mf

CONTRACT EXTENSION SUMMARY

Contract No.: ITB-19-003-DP

Contract Title: Wiring

Board Meeting Date: December 11, 2019

Agenda Item: E-143

Purpose of Contract: The purpose of this Invitation to Bid (ITB) is to establish contracts with preapproved vendors to furnish materials and labor to install wiring for voice and data systems, and to provide underground conduit and raceway for Miami-Dade County Public Schools.

Initial Award Amount: \$12,000,000

Initial Contract Award Period and Extension: July 1, 2020 through June 30, 2023
Three (3) years, with an option to extend for two (2) additional one (1) year periods.

Required Licenses and/or Certifications: Yes, see attached. ☐ No ☒

Current Extension Amount: \$2,000,000

Current Extension Period: July 1, 2023 through December 31, 2023

Recommended Extension Award Amount: \$2,000,000

Recommended Extension Period: January 1, 2024 through June 30, 2024
This extension covers the remaining six months of the first contract extension period. The awardees have agreed to extend for an additional six month period.

Vendors Recommended for Contract Extension: Three (3)

- | | |
|-------------------------------------|-----------------------------|
| 1. Miami Business Telephones, Corp. | |
| 2. Quality Wiring, Inc. | SBE |
| 3. Sytec-USA, Inc. | MBE/MWBE, HISPANIC AMERICAN |

Additional certified firms available: Yes, see attached. ☐ No ☒

OEO Verified Yes, see attached. ☒ No ☐

Cost Savings: No ☒

Justification: It is considered to be in the best interest of the District to extend this contract for an additional six month period, to benefit from fixed prices and continuity of service, inasmuch as the Consumer Price Index for All Urban Consumers (CPI-U), as of

September 2023, indicated an increase of 0.4%. Staff has indicated satisfactory performance from the vendor(s) and recommends extension. This extension is based on the terms and conditions contained in the original contract approved by the School Board.

Benchmark: N/A

Authorization to proceed with extension: ☒ Approved
☐ Denied

Buyer: M. Fley
Margret Fley, Procurement Analyst

Date: 10/03/2023

By: Charisma Montfort
Charisma Montfort, Chief Procurement Officer

Date: 12/1/2023